
Site Name: Operational Period: 

Task Order 62 CES Environmental 

Branch: Federal 

Date: 

Division/ 
Group: 

2-~2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Response mergency and Rapid Response Service 

WORK AUTHORIZED: -----
Continue to pump water on site as necessary, depending on rainfall. 

Continue developme~t of profiles and disposal of sludge, liquids, and solids. 
----

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and -Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP--=-86- 07 -02 tGary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 foate: 2.5.2015 Time:1700 Date: 2.5.2015 - Time: 1700 _ __, 

PERSONNEL ON-SITE: QTY Used Unused 

Response Manager 1 1 
- _,_ 

Foreman 1 1 

I -- _,._ 
~ 

Health and Safety Manager 0 0 I -
Truck Driver/Equip Op 1 1 -- -

Laborer 2 2 
-- -

I ·-
PERSONNEL OFF-SITE 

- ....J___ 

Subcontract Manager 1 1 ---
Transport and Disposal Coord 1 1 

-- - ------1' 
Field Cost Accountant 1 1 ---

I -
I ,____ - ---1-----

I --
I 

EQUIPMENT ON­
SITE: 

Pick -up Truck 

Generator 

QTY 

2 

1 

USED 

2 

1 -
Trash Pumps 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer _ 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 
-

Vacuum Boxes 

0 

1 

1 
-
1 

8 

1 

1 

21 - -
9,000 lb Overhead Lift 1 -

Storage Trailer 1 

Myers (Bean) Pump 1 

Air Compressor 1 

0 
- --

1 -- -
1 

1 
-

8 

1 

1 

1 

21 

1 

1 
·- 1---

1 
~ 1--

1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1. 900-5Pon5): 
-

I 
I 
j 

-

' 

I 

I 

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and the field 
categorization data. __ 

Unused 
-

·-

-

The T&D Coordinator working on pricing and transportation questions for ST 1 and ST 6. She continues to work on a 
~aste approval for N OT 8 sludge and review of the field categorization data export. 

- -
The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecology 
LLC for NOT 7 an~ F_! 1004X;Continued to process invoices. ___ _ 

The crew~ of sludge from S T 8 filling one vacuum box. 
--~\. ~- -- - ---- -

(_v ""T'...1\."'1 <..J Date· t~"\:J ~ 
OSC · Time: R ./..2. .\ . ("'\ , Date: 2.6.2015 

........ __,___ ,Dl~~t)'-
Time: 1100 

' v n 
Next OPERATIONAL PERIOD (administrative, tactical I resource_ status changes, special instructions, H&S)(lnput for next DWO): _ 

Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7 
removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover. 

Co-ntinue tagging of wast~groups and clean!0g oft he warehouse trench. 
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